Extended Project

Timeline 2013 - 2014
	Stage (taken from AQA – City & Guilds process flow chart)
	Production Log Reference
	Deadline

	Choice/Initial Planning
	p.5
	4/10/13

	Project Proposal and Approval
RHD must approve final titles and fill in comments on page 8
	p.6/7/8
	Parts A & B to supervisor/RHD by 25/10/13

	Planning review
	p.9
	9/11/13

	Mid Project Review
	p.10
	17/1/14

	Production
	
	First draft to supervisor by 3/3/14

	Project Product
	
	21/3/14

	End of Project Review and Summary
	p.11/12
	28/3/14

	Presentation
	p.13/14
	w/b - 28/4/14

	Reflection
	p.15
	6/5/14

	All Production Logs, Project Products, Written Reports and Evidence of Presentation

(Internal Deadline)
	9/5/14

	Final Deadline for Submission to AQA
	TBC


