Extended Project

Timeline 2014 - 2015
	Stage (taken from AQA – City & Guilds process flow chart)
	Production Log Reference
	Deadline

	Choice/Initial Planning
	p. 5
	3/10/14

	Project Proposal and Approval
RHD must approve final titles and fill in comments on page 8
	p.6/7/8
	Parts A & B to supervisor/RHD by 22/10/14

	Planning review
	p.9
	7/11/14

	Mid Project Review
	p.10
	16/1/15

	Production
	
	First draft to supervisor by 6/3/15

	Project Product
	
	27/3/15

	End of Project Review and Summary
	p.11/12
	6/4/15

	Presentation
	p.13/14
	w/b - 27/4/15

	Reflection
	p.15
	7/5/15

	All Production Logs, Project Products, Written Reports and Evidence of Presentation

(Internal Deadline)
	8/5/15

	Final Deadline for Submission to AQA
	15/5/15 TBC


